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1.1 Study Summary  

FirstLight is conducting a study to determine the existing recreational use and demand at the Turners Falls 

and Northfield Mountain Projects (Projects) and an assessment for the need to enhance recreation 

opportunities and access at the Projects.   The objectives of the study are to: (1) determine the amount of 

recreation use and demand at the Turners Falls and Northfield Mountain recreation sites; and (2) interview 

the recreating public to determine user opinions and goals with regard to the recreation sites, including the 

perceived adequacy of recreation facilities and access at the Project.  The first year of the study primarily 

involved study preparation needed for conducting the field work, and conducting the field work, as detailed 

in the Initial Study Report (ISR).  The second year has been used to complete on-site visitor surveys, 

conduct remaining research, enter data and begin statistical analysis.   

1.2 Study Progress Summary 

Task 1: Study Preparation 

Study preparation work was primarily conducted in 2014.  

Since the ISR, FirstLight has consulted with the MA Environmental Police and local police departments 

about the various issues, if any, regarding recreational use that they have observed within the Turners Falls 

Impoundment (TFI), bypass, and downstream.  FirstLight has also consulted with recreation departments 

in the local towns and recreation/open space committees to confirm that the most current recreation and 

open space plans are being utilized.  

Task 2:  Field Work 

Field work for the spot and calibration counts, the user contact survey, and the Northfield Mountain trail 

user survey was completed in December of 2014.    

Traffic counters were removed from all locations when the sites closed in the fall of 2014 or prior to the 

first snowfall, whichever came first.   

In February, 2015, FirstLight requested information from the Franklin County Boat Club, Turners Falls 

Rod and Gun Club, the Northfield Mount Hermon School, and the Massachusetts Division of Fish and 

Wildlife regarding recreation use at their facilities within the Projects’ boundaries.  Responses were 

received from the Turners Falls Rod and Gun Club and the Northfield Mount Hermon School. 

Task 3: Data Entry and Statistical Analysis 

Use and survey data were QA/QC’d and entered into electronic spreadsheets for statistical analysis.  Data 

analysis of the Northfield Mountain trail user survey results were conducted and results presented in the 

Study No. 3.6.7 Recreation Study at Northfield Mountain, including Assessment of Need for Shared use 

Trails, which was posted on the relicensing website on June 30, 2015.1    Remaining use data and data from 

the user contact survey are currently being analyzed and results will be presented in the final report.  

Task 4:  

As reported in the ISR, a final report is anticipated to be completed during the 4th quarter of 2015. 

                                                      
1 The report for Study 3.6.7 is also being filed with FERC as part of this USR. 
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1.3 Variances from Study Plan and Schedule 

There were no variances from the study plan or schedule in the second year of the study.   

1.4 Remaining Activities 

 Data analysis is ongoing and expected to be completed prior to the end of 2015.  

 The study report is under development and anticipated to be filed prior to the end of 2015.  


	Relicensing Study 3.6.1
	Updated Study Report Summary
	1.1 Study Summary
	1.2 Study Progress Summary
	1.3 Variances from Study Plan and Schedule
	1.4 Remaining Activities


